QUARTERLY PROGRESS REPORT

Project Title: ‘ Water Quality Mitigation and Banking
RFP NUMBER: 2007-11 NJDOT RESEARCH PROJECT MANAGER:
Camille Crichton-Sumners
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
Task Order #30 Anil K. Agrawal
Period Starting:January 1, 2007 Period Ending:
Ending Date: December 31, 2007 March 31, 2007
Task % of % of Task % of % of Total
Total thisquarter | Taskto | Complete
date
Phase| - Literature Search 5 50%
Task 1: Literature Search 12

Task 2: Assemble a technical panel composed of 12
representatives from various agencies
Task 3: Make an inventory of future projects and 12
determining the impact to impervious surface within

watersheds

Task 4: Investigate water quality mitigation/banking/retrofit 8
sites along Sate owned roadways within local watershed

area

Task 5: Identifying potential mitigation areas and retrofitting 8

those with stormwater enhancements. Propose a
methodology to plan, analyze and track improvements and
banking credits

Task 6: Select a specific mitigation/Bank location for the 12
study. The feadbility evaluation will consider ROW,
environmental constraints, watershed characteristics, and
drainage data. List all environmental constraints,
recommend BMP solution and cost estimates

Task 7: Propose a tracking mitigation program to offset 8
future program needs
Task 8: Prepare Final Report documenting the finding of the 18

research
I mplementation 5
TOTAL 100%

1. Progress this quarter by task: Although the official stat date is January 1, 2007, the
contract is still under processing. Hence, funds are not available yet. The Pl has done the
preliminary literature review and completed 50% of theliteraturereview till now.

2. Proposed activities for next quarter by task: In the next quarter, literaturereview will be
finished and task 2 will be partially done.

3. List of deliverables provided in this quarter by task (product date): None
4. Progress on Implementation and Training Activities: None

5. Problems/Proposed Solutions. None

6. Budget Summary: Not available yet.



Total Project Budget(# of years) $310,000/2
Tota Project Expenditure to date N/A
% of Total Project Budget Expended N/A

Task Order Number/Study Number:

Current Task Order Budget (# of years)

Actua Expenditure to date against current task order

% of current task order budget expended

%




